COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/16/2011

ESTIMATE SUMMARY 10:46:17
CONTID: C17265 ESTIMATE NO: 0023 PROG SPEC YR: 2005
PCN: 17265-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 329.0 DAYS TIME ALLOW: 330 WORK DAYS
US 285: Shaffers Crossing PERCENT TIME:  99.70 ORIG TIME ALLOW: 325 WORK DAYS
PROJECT NO: ES1 2854-117
US 285: Shaffers Crossing
NAME OF ROAD: 285D
PROJECT COUNTIES: JEFFERSON, REGION 1
CONTRACTOR:
HUDICK EXCAVATING, INC. PAY PERIOD ENDING 07/25/2011 DATE TIME STARTED 08/26/2009
1700 N. PARK ST., YELLOWSTONE SUITE DATE LET 07/16/2009 DATE WORK BEGAN  09/11/2009
DATE AWARDED 08/05/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED  08/25/2009 DATE ACCEPTED
CASTLE ROCK CO 80109 303-688-9500 DATE NOTICE TO PROCEED 08/26/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  9084,586.45  PARTICIPATING $ 8,666,859.10 $ 634,876.29
AWARD PROJECTAMT:  $  7,361,000.00  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 95.40% TOTAL EARNINGS 8,666,859.10 634,876.29
FUNDS AVAILABLE: $ 417,727.35  STOCKPILED MATERIALS 5,336.09 -21,620.56
GROSS EARNINGS 8,672,195.19 613,255.73
TOTAL CLAIMS: $ 0.00 RETAINAGE -110,415.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 8,561,780.19 613,255.73
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 8,561,780.19 613,255.73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 613,255.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 17265-BID ESTIMATE RUN 08/16/2011
PROJECT: ES1 2854-117 ESTIMATE NO: 0023 10:46:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0005 201-00000 *Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
75,345.40000 1.000 75,345.40
0006 202-00010 Removal of Tree 14.000 14.000
EACH 0.000 0.00
600.00000 14.000 8,400.00
0010 202-00015 Removal of Headwall 1.000 1.000
EACH 0.000 0.00
1,551.00000 1.000 1,551.00
0015 202-00019 Removal of Inlet 3.000 3.000
EACH 0.000 0.00
685.00000 3.000 2,055.00
0020 202-00027 Removal of Riprap 0.000 0.000
SY 0.000 0.00
16.00000 0.000 0.00
0025 202-00035 Removal of Pipe 411.000 411.000
LF 0.000 0.00
13.50000 411.000 5,548.50
0030 202-00090 Removal of Delineator 76.000 76.000
EACH 0.000 0.00
6.00000 76.000 456.00
0035 202-00195 Removal of Median Cover 958.000 958.000
SY 0.000 0.00
13.58000 958.000 13,009.64
0040 202-00203 Removal of Curb and Gutter 3,104.000 3,104.000
LF 0.000 0.00
7.19000 3,104.000 22,317.76
0045 202-00220 Removal of Asphalt Mat 18,804.000 10,630.000
SY 0.000 0.00
0.87000 10,630.000 9,248.10
0046 202-00220 Removal of Asphalt Mat 8,927.000 8,927.000
SY 0.000 0.00
0.87000 8,927.000 7,766.49
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PCN: 17265-BID ESTIMATE RUN 08/16/2011
PROJECT: ES1 2854-117 ESTIMATE NO: 0023 10:46:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 202-00240 *Removal of Asphalt Mat (Planing) 20,392.000 0.000
53 16,861.000 33,890.61
2.01000 16,861.000 33,890.61
0051 202-05030 Sawing Asphalt Material (10 Inch) 5,636.000 5,636.000
LF 0.000 0.00
2.20000 5,636.000 12,399.20
0055 202-00250 *Removal of Pavement Marking 8,310.000 8,227.000
SF 83.000 80.51
0.97000 8,310.000 8,060.70
0060 202-00810 Removal of Ground Sign 26.000 13.000
EACH 13.000 468.00
36.00000 26.000 936.00
0065 202-00821 *Removal of Sign Panel 0.000 0.000
EACH 0.000 0.00
67.00000 0.000 0.00
0070 202-00825 *Removal of Flashing Beacon 2.000 1.000
EACH 1.000 103.00
103.00000 2.000 206.00
0075 202-01000 *Removal of Fence 2,102.000 2,102.000
LF 0.000 0.00
0.67000 2,102.000 1,408.34
0080 202-01130 *Removal of Guardrail Type 3 913.000 913.000
LF 0.000 0.00
3.25000 913.000 2,967.25
0085 202-01300 *Removal of End Anchorage 4.000 3.000
EACH 1.000 97.00
97.00000 4.000 388.00
0090 202-04001 Plug Culvert 0.000 0.000
EACH 0.000 0.00
167.00000 0.000 0.00
0095  203-00010 *Unclassified Excavation (Complete In Place) 78,172.000 75,935.000
CY 0.000 0.00
12.17000 75,935.000 924,128.95
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PCN: 17265-BID ESTIMATE RUN 08/16/2011
PROJECT: ES1 2854-117 ESTIMATE NO: 0023 10:46:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0096 900-00004 Added Item (Cubic Yard)/ Design Change to RockC ut Slope 4,105.410 4,105.000
CY 0.000 0.00
12.17000 4,105.000 49,957.85
0097 203-00010 Unclassified Excavation (Complete In Place) Pha sell 3,659.000 3,659.000
Detour (Revised)
CY 0.000 0.00
12.17000 3,659.000 44,530.03
0100 203-00060 Embankment Material (Complete In Place) 4,206.000 547.000
CY 0.000 0.00
11.35000 547.000 6,208.45
0101 203-00061 Embankment Material (Complete In Place) Phase | | Detour 3,659.000 3,659.000
(Revised)
TON 0.000 0.00
11.35000 3,659.000 41,529.65
0105 203-00100 Muck Excavation 4,342.000 4,342.000
CY 0.000 0.00
20.00000 4,342.000 86,840.00
0110 203-01500 Blading 45.000 34.000
HOUR 11.000 1,199.00
109.00000 45.000 4,905.00
0115 203-01550 Dozing 65.000 65.000
HOUR 0.000 0.00
133.00000 65.000 8,645.00
0120 203-01597 *Potholing 255.500 220.500
HOUR 35.000 10,780.00
308.00000 255.500 78,694.00
0125 206-00000 Structure Excavation 495.200 495.200
CY 0.000 0.00
6.58000 495.200 3,258.42
0130 206-00100 *Structure Backfill (Class 1) 0.000 0.000
CY 0.000 0.00
13.08000 0.000 0.00
0135 207-00205 Topsoil 202.000 202.000
CY 0.000 0.00
2.73000 202.000 551.46
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PCN: 17265-BID ESTIMATE RUN 08/16/2011
PROJECT: ES1 2854-117 ESTIMATE NO: 0023 10:46:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0140 207-00210 Stockpile Topsoil 3,378.000 3,378.000
CY 0.000 0.00
3.29000 3,378.000 11,113.62
0145 207-00305 Wetland Topsoil 104.000 0.000
CcY 0.000 0.00
8.25000 0.000 0.00
0150 207-00310 Stockpile Wetland Topsoil 104.000 104.000
CY 0.000 0.00
11.00000 104.000 1,144.00
0155 208-00002 *Erosion Log (12 Inch) 11,020.000 11,020.000
LF 0.000 0.00
4.52000 11,020.000 49,810.40
0156  900-00012 Added Item (Foot)/ Erosion Log (Recycled Rubber ) 2,450.000 2,450.000
LF 0.000 0.00
6.50000 2,450.000 15,925.00
0160 208-00004 *Silt Berm 0.000 0.000
LF 0.000 0.00
10.25000 0.000 0.00
0165 208-00020 *Silt Fence 154.000 154.000
LF 0.000 0.00
1.22000 154.000 187.88
0170 208-00034 *Gravel Bag 280.000 280.000
LF 0.000 0.00
5.50000 280.000 1,540.00
0175 208-00040 *Check Dam 18.000 18.000
EACH 0.000 0.00
128.00000 18.000 2,304.00
0180 208-00045 Concrete Washout Structure 6.000 6.000
EACH 0.000 0.00
833.00000 6.000 4,998.00
0185 208-00051 *Storm Drain Inlet Protection (Type 1) 0.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
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PROJECT: ES1 2854-117 ESTIMATE NO: 0023 10:46:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0190 208-00070 Stabilized Construction Entrance 13.000 13.000
EACH 0.000 0.00
1,152.00000 13.000 14,976.00
0195 208-00103 Removal and Disposal of Sediment (Labor) 632.000 500.000
HOUR 132.000 5,082.00
38.50000 632.000 24,332.00
0200 208-00105 Removal and Disposal of Sediment (Equipment) 214.000 143.000
HOUR 71.000 4,881.25
68.75000 214.000 14,712.50
0205 208-00206 Erosion Control Supervisor 471.000 450.000
DAY 21.000 1,464.75
69.75000 471.000 32,852.25
0208 210-00755 Reset Light Standard Steel High Mast 3.000 3.000
EACH 0.000 0.00
2,150.00000 3.000 6,450.00
0210 210-00810 *Reset Ground Sign 11.000 11.000
EACH 0.000 0.00
154.00000 11.000 1,694.00
0215 210-04020 *Modify Inlet 5.000 5.000
EACH 0.000 0.00
2,143.00000 5.000 10,715.00
0220 211-01111 *Rock Reinforcement (Dowels) 600.000 600.000
LF 0.000 0.00
15.00000 600.000 9,000.00
0225 212-00006 *Seeding (Native) 3.100 3.100
ACRE 0.000 0.00
549.00000 3.100 1,701.90
0230 212-00032 *Soil Conditioning 3.000 1.100
ACRE 0.000 0.00
1,898.00000 1.100 2,087.80
0235 213-00002 *Mulching (Weed Free Hay) 3.500 2.800
ACRE 0.000 0.00
692.00000 2.800 1,937.60
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PCN: 17265-BID ESTIMATE RUN 08/16/2011
PROJECT: ES1 2854-117 ESTIMATE NO: 0023 10:46:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0240 213-00009 *Flexible Growth Medium 3.620 3.620
ACRE 0.000 0.00
3,539.00000 3.620 12,811.18
0245 213-00061 *Mulch Tackifier 620.000 620.000
LB 0.000 0.00
2.25000 620.000 1,395.00
0250 213-00100 *Soil Binder 1.340 1.340
ACRE 0.000 0.00
503.00000 1.340 674.02
0255  214-00905 *Perennials (2.25 Inch Pot) 800.000 0.000
EACH 0.000 0.00
2.50000 0.000 0.00
0260 214-01010 *Brush Layer Cutting 400.000 0.000
EACH 0.000 0.00
2.00000 0.000 0.00
0265 216-00042 *Soil Retention Blanket (Biodegradable Straw/Co conut) 1,500.000 0.000
SY 0.000 0.00
2.48000 0.000 0.00
0270 217-00020 *Herbicide Treatment 0.000 0.000
HOUR 0.000 0.00
97.00000 0.000 0.00
0275 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 1,022.510 696.990
TON 325.520 26,692.64
82.00000 1,022.510 83,845.82
0276  900-00006 Added Item (Dollar)/ Hot Mix Asphalt (Emergency Pothole 2,946.000 2,946.000
Repair)
DOL 0.000 0.00
1.00000 2,946.000 2,946.00
0280 403-34721 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 5,891.000 4,606.800
TON 997.250 59,166.84
59.33000 5,604.050 332,488.29
0285 403-34771 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 5,357.000 0.000
TON 4,681.540 310,994.70
66.43000 4,681.540 310,994.70
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PROJECT: ES1 2854-117 ESTIMATE NO: 0023 10:46:17
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0286  900-00024 Added Item (Ton)/ HMA (Temporary) 3,145.760 3,145.760
TON 0.000 0.00
59.33000 3,145.760 186,637.94
0290 411-10255 *Emulsified Asphalt (Slow-Setting) 3,200.000 908.000
GAL 2,292.000 6,578.04
2.87000 3,200.000 9,184.00
0295 506-00209 Riprap (9 Inch) 269.000 85.000
CYy 0.000 0.00
40.50000 85.000 3,442.50
0300 506-00212 Riprap (12 Inch) 164.000 164.000
CYy 0.000 0.00
50.00000 164.000 8,200.00
0305 507-00000 *Concrete Slope and Ditch Paving 10.300 5.200
cY 5.100 1,570.80
308.00000 10.300 3,172.40
0310 507-00400 *Bituminous Slope and Ditch Paving (Asphalt) 0.000 0.000
TON 0.000 0.00
446.00000 0.000 0.00
0315 510-00132 *Structural Plate Pipe (132 Inch) 32.000 32.000
LF 0.000 0.00
519.00000 32.000 16,608.00
0320 601-01000 *Concrete Class B 87.000 82.700
CYy 0.000 0.00
411.75000 82.700 34,051.73
0321 601-40300 Structural Concrete Coating 0.000 0.000
SY 0.000 0.00
11.40000 0.000 0.00
0325  602-00000 *Reinforcing Steel 6,391.000 6,391.000
LB 0.000 0.00
0.87000 6,391.000 5,560.17
0330 603-01180 18 Inch Reinforced Concrete Pipe 861.000 542.000
LF 319.000 11,962.50
37.50000 861.000 32,287.50
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 603-01240 24 Inch Reinforced Concrete Pipe 1,045.000 1,045.000
LF 0.000 0.00
50.92000 1,045.000 53,211.40
0340 603-01300 30 Inch Reinforced Concrete Pipe 237.000 237.000
LF 0.000 0.00
60.75000 237.000 14,397.75
0345 603-01360 36 Inch Reinforced Concrete Pipe 137.000 137.000
LF 0.000 0.00
88.50000 137.000 12,124.50
0345 MATERIAL ALLOWANCE 36 Inch Reinforced Concrete Pipe 0.000
LF 0.000 0.00
54.15000 0.000 0.00
0350 603-05018 18 Inch Reinforced Concrete End Section 4.000 2.000
EACH 2.000 1,674.00
837.00000 4.000 3,348.00
0355 603-05024 24 Inch Reinforced Concrete End Section 6.000 3.000
EACH 0.000 0.00
944.00000 3.000 2,832.00
0360 603-05030 30 Inch Reinforced Concrete End Section 2.000 0.000
EACH 0.000 0.00
975.00000 0.000 0.00
0365 603-05036 36 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
1,160.00000 1.000 1,160.00
0365 MATERIAL ALLOWANCE 36 Inch Reinforced Concrete End 0.000
Section
EACH 0.000 0.00
630.00000 0.000 0.00
0368 603-50006 6 Inch Plastic Pipe 400.000 400.000
LF 0.000 0.00
15.25000 400.000 6,100.00
0370 603-50018 18 Inch Plastic Pipe 410.000 410.000
LF 0.000 0.00

28.50000 410.000 11,685.00
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0375 603-60120 Place 12 Inch Flexible Pipe 25.000 0.000
LF 0.000 0.00
34.00000 0.000 0.00
0380 604-00305 *Inlet Type C (5 Foot) 4.000 4.000
EACH 0.000 0.00
2,328.00000 4.000 9,312.00
0385  604-00310 *Inlet Type C (10 Foot) 5.000 5.000
EACH 0.000 0.00
3,135.00000 5.000 15,675.00
0390 604-00315 *Inlet Type C (15 Foot) 0.000 0.000
EACH 0.000 0.00
5,350.00000 0.000 0.00
0395  604-00350 *Inlet Type C (Special) 3.000 2.000
EACH 0.000 0.00
3,754.00000 2.000 7,508.00
0400 604-25000 *Vane Grate Inlet Special 1.000 1.000
EACH 0.000 0.00
5,238.00000 1.000 5,238.00
0405 604-25005 *Vane Grate Inlet (5 Foot) 5.000 5.000
EACH 0.000 0.00
3,494.00000 5.000 17,470.00
0410 604-25010 *Vane Grate Inlet (10 Foot) 5.000 4.000
EACH 0.000 0.00
5,347.00000 4.000 21,388.00
0415 604-25020 *Vane Grate Inlet (20 Foot) 0.000 0.000
EACH 0.000 0.00
8,328.00000 0.000 0.00
0416  900-00007 Added Item (Each)/ Vane Grate Inlet (20 Foot) ( Special) 1.000 1.000
EACH 0.000 0.00
13,750.00000 1.000 13,750.00
0420 604-30010 Manhole Slab Base (10 Foot) 1.000 0.500
EACH 0.000 0.00
2,695.00000 0.500 1,347.50
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CAT NO0200 ROADWAY
0425 604-30015 Manhole Slab Base (15 Foot) 3.000 3.000
EACH 0.000 0.00
4,027.00000 3.000 12,081.00
0426 605-83560 6 Inch Pipe Underdrain 400.000 400.000
LF 0.000 0.00
38.50000 400.000 15,400.00
0430 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 5,363.000 3,794.000
LF 1,519.000 17,924.20
11.80000 5,313.000 62,693.40
0430 MATERIAL ALLOWANCE Guardrail Type 3 (6-3) 1,568.999
LF -1,519.000 -10,453.56
6.88187 49.999 344.09
0434  900-00012 Added Item (Foot)/ Guardrail Type 7 (Style CA) 114.000 114.000
(Special)
LF 0.000 0.00
294.61000 114.000 33,585.54
0435 606-00730 *Guardrail Type 7 (Style CD) 567.000 567.000
LF 0.000 0.00
74.50000 567.000 42,241.50
0440 606-01340 *End Anchorage Type 3D 6.000 3.000
EACH 3.000 2,247.00
749.00000 6.000 4,494.00
0440 MATERIAL ALLOWANCE End Anchor Type 3D 1.000
EACH -1.000 -290.00
290.00000 0.000 0.00
0445  606-01370 *Transition Type 3G 4.000 4.000
EACH 0.000 0.00
1,046.00000 4.000 4,184.00
0445 MATERIAL ALLOWANCE Transition Type 3G 0.000
EACH 0.000 0.00
803.50000 0.000 0.00
0450 606-01380 *Transition Type 3H 4.000 4.000
EACH 0.000 0.00
544.00000 4.000 2,176.00
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CAT NO0200 ROADWAY
0450 MATERIAL ALLOWANCE Transition Type 3H 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0455 606-01385 *Transition Type 3J 2.000 1.000
EACH 1.000 677.00
677.00000 2.000 1,354.00
0456  606-01390 End Anchorage Type 3K 3.000 2.000
EACH 1.000 1,360.00
1,360.00000 3.000 4,080.00
0460 606-01460 *Median Terminal 2.000 2.000
EACH 0.000 0.00
3,129.00000 2.000 6,258.00
0460 MATERIAL ALLOWANCE Median Terminal 0.000
EACH 0.000 0.00
2,659.65000 0.000 0.00
0465 606-02003 *End Anchorage (Nonflared) 4.000 1.000
EACH 0.000 0.00
1,703.00000 1.000 1,703.00
0465 MATERIAL ALLOWANCE End Anchor (Nonflared) 3.000
EACH -3.000 -4,065.00
1,355.00000 0.000 0.00
0470  607-00005 *End Post 6.000 6.000
EACH 0.000 0.00
353.00000 6.000 2,118.00
0475 607-00010 *Corner and Line Brace Post 17.000 6.000
EACH 0.000 0.00
184.00000 6.000 1,104.00
0480 607-01000 *Fence Barbed Wire with Metal Posts 3,200.000 1,444.000
LF 0.000 0.00
1.54000 1,444.000 2,223.76
0485 607-11350 *Fence Deer 40.000 0.000
LF 0.000 0.00
37.00000 0.000 0.00
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CAT NO0200 ROADWAY
0490 607-11525 *Fence (Plastic) 1,006.000 1,006.000
LF 0.000 0.00
3.50000 1,006.000 3,521.00
0495  607-55040 *Mesh Anchor 59.000 59.000
EACH 0.000 0.00
127.00000 59.000 7,493.00
0496  900-00006 Added Item (Dollar)/ Re-Drill Mesh Anchor Holes 1.000 1.000
DOL 0.000 0.00
5,097.20000 1.000 5,097.20
0500 607-55060 *Mesh Pin 0.000 0.000
EACH 0.000 0.00
58.00000 0.000 0.00
0505 607-55100 *Wire Mesh 90,188.000 90,188.000
SF 0.000 0.00
1.49000 90,188.000 134,380.12
0506 900-00014 Added Item (Lump Sum)/ Wire Mesh Mobilization 1.000 1.000
LS 0.000 0.00
3,250.00000 1.000 3,250.00
0510 609-60011 *Curb Type 6 (Section M) 3,171.000 0.000
LF 3,171.000 22,767.78
7.18000 3,171.000 22,767.78
0515 612-00001 *Delineator (Type I) 16.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0520 612-00041 *Delineator (Flexible) (Type I) 81.000 0.000
EACH 0.000 0.00
36.00000 0.000 0.00
0525 612-00042 *Delineator (Flexible) (Type II) 40.000 0.000
EACH 0.000 0.00
37.00000 0.000 0.00
0530 612-00043 *Delineator (Flexible) (Type III) 5.000 0.000
EACH 0.000 0.00
39.00000 0.000 0.00
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0535 613-01200 *2 Inch Electrical Conduit (Plastic) 2,360.000 2,208.000
LF 0.000 0.00
9.85000 2,208.000 21,748.80
0540 613-01300 *3 Inch Electrical Conduit (Plastic) 260.000 260.000
LF 0.000 0.00
16.50000 260.000 4,290.00
0545  613-10000 *Wiring 1.000 0.250
LS 0.500 769.50
1,539.00000 0.750 1,154.25
0550 613-34180 *Light Standard Metal (18 Foot) 2.000 1.000
EACH 1.000 2,565.00
2,565.00000 2.000 5,130.00
0550 MATERIAL ALLOWANCE 18' Light Standard 1.000
EACH -1.000 -2,180.00
2,180.00000 0.000 0.00
0555  613-34400 *Light Standard Metal (40 Foot) 5.000 1.000
EACH 2.000 5,950.00
2,975.00000 3.000 8,925.00
0555 MATERIAL ALLOWANCE 40' Light Standard 4.000
EACH -2.000 -4,272.00
2,136.00000 2.000 4,272.00
0560 613-40010 *Light Standard Foundation 7.000 4.000
EACH 1.000 821.00
821.00000 5.000 4,105.00
0560 MATERIAL ALLOWANCE Light Standard Foundation 3.000
EACH -1.000 -360.00
360.00000 2.000 720.00
0565 613-50100 *Lighting Control Center 1.000 1.000
EACH 0.000 0.00
3,591.00000 1.000 3,591.00
0570 613-75100 *Luminaire Metal Halide (100 Watt) 2.000 0.000
EACH 0.000 0.00
513.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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UNIT PRICE
CAT NO0200 ROADWAY
0575 613-75250 *Luminaire Metal Halide (250 Watt) 5.000 0.000
EACH 0.000 0.00
513.00000 0.000 0.00
0580 614-00011 *Sign Panel (Class I) 244.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0585 614-00012 *Sign Panel (Class II) 210.000 0.000
SF 0.000 0.00
21.50000 0.000 0.00
0590  614-00200 *Steel Sign Post (U-2) 16.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0595 614-01502 *Steel Sign Support (2-Inch Round)(Post & Socke t) 214.000 0.000
LF 0.000 0.00
10.25000 0.000 0.00
0600 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 329.000 0.000
Slipbase)
LF 0.000 0.00
28.25000 0.000 0.00
0605 614-80000 *Flashing Beacon 1.000 0.000
EACH 1.000 1,231.00
1,231.00000 1.000 1,231.00
0606 614-80387 Rumble Strip (Grinding) 68.000 68.000
LF 0.000 0.00
59.25000 68.000 4,029.00
0610 615-00030 Embankment Protector Type 3 1.000 0.000
EACH 0.000 0.00
507.00000 0.000 0.00
0615 617-03010 Detour Culvert Pipe 325.000 325.000
LF 0.000 0.00
64.00000 325.000 20,800.00
0620 621-00450 *Detour Pavement 1,685.000 1,685.000
SY 0.000 0.00
23.84000 1,685.000 40,170.40
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CAT NO0200 ROADWAY
0625 625-00000 *Construction Surveying 1.000 0.933
LS 0.000 0.00
46,156.00000 0.933 43,063.55
0630 625-00001 *Construction Surveying (Hourly) 104.500 104.500
HOUR 0.000 0.00
97.00000 104.500 10,136.50
0635 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
188,001.00000 1.000 188,001.00
0640 626-01000 Public Information Services 1.000 0.750
LS 0.000 0.00
10,520.00000 0.750 7,890.00
0645 627-00005 *Epoxy Pavement Marking 484.000 37.000
GAL 0.000 0.00
59.50000 37.000 2,201.50
0650 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 547.000 390.000
GAL 157.000 4,670.75
29.75000 547.000 16,273.25
0655 627-01001 *Preformed Plastic Pavement Marking (Type I) 610.000 0.000
SF 0.000 0.00
9.75000 0.000 0.00
0660 627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 300.000 246.000
SF 54.000 864.00
16.00000 300.000 4,800.00
0665 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 470.000 284.000
Line
) SF 186.000 1,720.50
9.25000 470.000 4,347.50
0670  630-00000 *Flagging 21,220.750 19,605.250
HOUR 1,615.500 33,150.06
20.52000 21,220.750 435,449.79
0675 630-00007 *Traffic Control Inspection 276.000 267.000
DAY 9.000 461.25
51.25000 276.000 14,145.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0680 630-00012 *Traffic Control Management 416.000 397.000
DAY 19.000 8,189.00
431.00000 416.000 179,296.00
0685 630-80001 *Flashing Beacon (Portable) 4.000 3.600
EACH 0.000 0.00
51.00000 3.600 183.60
0690 630-80335 *Barricade (Type 3 M-A) (Temporary) 10.000 9.000
EACH 0.000 0.00
51.00000 9.000 459.00
0695 630-80336 *Barricade (Type 3 M-B) (Temporary) 0.000 0.000
EACH 0.000 0.00
51.00000 0.000 0.00
0700 630-80341 *Construction Traffic Sign (Panel Size A) 44.000 39.600
EACH 0.000 0.00
51.00000 39.600 2,019.60
0705 630-80342 *Construction Traffic Sign (Panel Size B) 117.000 89.100
EACH 16.200 826.20
51.00000 105.300 5,370.30
0710 630-80343 *Construction Traffic Sign (Panel Size C) 5.000 4.500
EACH 0.000 0.00
51.00000 4.500 229.50
0715 630-80344 *Construction Traffic Sign (Special) 204.000 183.600
SF 0.000 0.00
22.00000 183.600 4,039.20
0720 630-80355 *Portable Message Sign Panel 4.000 3.600
EACH 0.000 0.00
4,104.00000 3.600 14,774.40
0725 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 3.000 2.700
Type
yPe) EACH 0.000 0.00
1,026.00000 2.700 2,770.20
0730 630-80360 *Drum Channelizing Device 290.000 216.000
EACH 45.000 1,158.75

25.75000 261.000 6,720.75
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0735 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 12.000 10.800
EACH 0.000 0.00
26.00000 10.800 280.80
0739 630-80367 Portable Traffic Speed Monitor 2.000 1.800
EACH 0.000 0.00
4,400.00000 1.800 7,920.00
0740 630-80370 Concrete Barrier (Temporary) 4,024.000 3,621.600
LF 0.000 0.00
32.31000 3,621.600 117,013.90
0741  900-00006 Added Item (Dollar)/ Re-set Concrete Barrier (T emp) 1.000 1.000
DOL 0.000 0.00
2,281.92000 1.000 2,281.92
0745 630-80380 *Traffic Cone 300.000 180.000
EACH 90.000 472.50
5.25000 270.000 1,417.50
0750 630-85010 *Impact Attenuator (Temporary) 4.000 3.600
EACH 0.000 0.00
3,591.00000 3.600 12,927.60
0755  700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0760 700-70010 F/A Minor Contract Revisions 48,553.550 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0765 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0770 700-70016 F/A Fuel Cost Adjustment 58,243.560 41,275.990
FA 16,967.570 16,967.57
1.00000 58,243.560 58,243.56
0775 700-70018 F/A Roadway Smoothness Incentive 12,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0780 700-70019 F/A Asphalt Cement Cost Adjustment 64,041.060 35,592.220
FA 28,448.840 28,448.84
1.00000 64,041.060 64,041.06
0785 700-70021 F/A On-The-Job Trainee 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0786 700-70023 F/A On-The-Job Trainee 2,356.800 2,356.800
FA 0.000 0.00
1.00000 2,356.800 2,356.80
0790 700-70022 F/A OJT Colorado Training Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0795 700-70025 F/A Quality Incentive Payment 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0800 700-70028 F/A ESB Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0805 700-70082 F/A Furnish & Install Electrical Service 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0810 700-70180 F/A Gas Lines 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0815 700-70380 F/A Erosion Control 2,430.220 2,430.220
FA 0.000 0.00
1.00000 2,430.220 2,430.22
0816 900-00006 Added Item (Dollar)/ Construct New Access Road 1.000 1.000
DOL 0.000 0.00
4,014.48000 1.000 4,014.48

CAT0200 CURRENT AMT $ 5,009,534.70 $ 608,306.98 $ 4,611,345.47
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CAT NOO0300  SB Bridge (G-15-R)
0820  206-00100 *Structure Backfill (Class 1) 264.000 264.000
CcYy 0.000 0.00
13.08000 264.000 3,453.12
0825 206-00200 Structure Backfill (Class 2) 4.000 0.000
CcYy 0.000 0.00
20.00000 0.000 0.00
0830  206-00360 *Mechanical Reinforcement of Soil 264.000 264.000
CcYy 0.000 0.00
8.79000 264.000 2,320.56
0835 403-34771 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 68.000 0.000
TON 0.000 0.00
66.43000 0.000 0.00
0840 502-00100 *Drilling Hole to Facilitate Pile Driving 0.000 0.000
LF 0.000 0.00
47.75000 0.000 0.00
0845  502-00460 *Pile Tip 16.000 16.000
EACH 0.000 0.00
109.00000 16.000 1,744.00
0850  502-11253 *Steel Piling (HP 12x53) 591.600 591.600
LF 0.000 0.00
42.49000 591.600 25,137.08
0855 515-00120 *Waterproofing (Membrane) 415.000 415.000
Sy 0.000 0.00
14.00000 415.000 5,810.00
0860 601-03040 *Concrete Class D (Bridge) 358.000 358.000
CcYy 0.000 0.00
450.75000 358.000 161,368.50
0865 601-40300 *Structural Concrete Coating 577.000 543.000
Sy 0.000 0.00
11.40000 543.000 6,190.20
0870  602-00020 *Reinforcing Steel (Epoxy Coated) 41,402.000 41,402.000
LB 0.000 0.00
0.86000 41,402.000 35,605.72
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CAT NOO300 SB Bridge (G-15-R)
0870 MATERIAL ALLOWANCE Reinforcing Steel 0.000
LB 0.000 0.00
0.43000 0.000 0.00
0875 606-10700 *Bridge Rail Type 7 237.000 237.000
LF 0.000 0.00
114.00000 237.000 27,018.00
0875 MATERIAL ALLOWANCE Bridge Rail Ty 7 - Reinforci ng Steel 0.000
LF 0.000 0.00
7.20000 0.000 0.00
0880 607-53137 *Fence Chain Link (Special) (36 Inch) 185.000 0.000
LF 185.000 4,948.75
26.75000 185.000 4,948.75
0885 613-00200 *2 Inch Electrical Conduit 120.000 120.000
LF 0.000 0.00
8.25000 120.000 990.00
0890 613-07026 *Pull Box (16"x24"x12") 2.000 0.000
EACH 0.000 0.00
308.00000 0.000 0.00
0895 618-00002 *Prestressing Steel Strand 726.000 726.000
MKFT 0.000 0.00
83.94000 726.000 60,940.44
CAT0300 CURRENT AMT $ 341,127.21 4,948.75 $ 335,526.37
CAT NOO0301 NB Bridge (G-15-Q)
0900 206-00100 *Structure Backfill (Class 1) 317.000 317.000
CcYy 0.000 0.00
13.08000 317.000 4,146.36
0905 206-00200 Structure Backfill (Class 2) 4.000 0.000
cYy 0.000 0.00
20.00000 0.000 0.00
0910 206-00360 *Mechanical Reinforcement of Soil 317.000 317.000
CcYy 0.000 0.00
8.79000 317.000 2,786.43
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CAT NOO0301  NB Bridge (G-15-Q)
0915  403-34771 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 81.000 0.000
TON 0.000 0.00
66.43000 0.000 0.00
0920 502-00100 *Drilling Hole to Facilitate Pile Driving 0.000 0.000
LF 0.000 0.00
47.75000 0.000 0.00
0925  502-00460 *Pile Tip 18.000 18.000
EACH 0.000 0.00
109.00000 18.000 1,962.00
0930 502-11253 *Steel Piling (HP 12x53) 838.900 838.900
LF 0.000 0.00
42.49000 838.900 35,644.86
0931 502-11253 Steel Piling (HP 12x53) Pile Cut Offs <10 Feet 9.100 9.100
LF 0.000 0.00
33.99000 9.100 309.31
0935 515-00120 *Waterproofing (Membrane) 498.000 498.000
Sy 0.000 0.00
14.00000 498.000 6,972.00
0940 601-03040 *Concrete Class D (Bridge) 423.000 423.000
CcY 0.000 0.00
450.75000 423.000 190,667.25
0945  601-40300 *Structural Concrete Coating 639.000 604.000
Sy 0.000 0.00
11.40000 604.000 6,885.60
0950  602-00020 *Reinforcing Steel (Epoxy Coated) 47,716.000 47,716.000
LB 0.000 0.00
0.86000 47,716.000 41,035.76
0950 MATERIAL ALLOWANCE Reinforcing Steel 0.000
LB 0.000 0.00
0.43000 0.000 0.00
0955  606-10700 *Bridge Rail Type 7 237.000 224.000
LF 0.000 0.00
114.00000 224.000 25,536.00
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CATNOO0301 NB Bridge (G-15-Q)
0955 MATERIAL ALLOWANCE Bridge Rail Ty 7 - Reinforci ng Steel 0.000
LF 0.000 0.00
7.20000 0.000 0.00
0960 607-53137 *Fence Chain Link (Special) (36 Inch) 185.000 185.000
LF 0.000 0.00
26.75000 185.000 4,948.75
0965 613-00200 *2 Inch Electrical Conduit 120.000 110.000
LF 0.000 0.00
8.25000 110.000 907.50
0970 613-07026 *Pull Box (16"x24"x12") 2.000 0.000
EACH 0.000 0.00
308.00000 0.000 0.00
0975 618-00002 *Prestressing Steel Strand 858.000 858.000
MKFT 0.000 0.00
83.94000 858.000 72,020.52
CAT0301 CURRENT AMT $ 401,862.67 0.00 $ 393,822.34
CAT NOO0302 Wall B (G-15-H)
0980 206-00000 Structure Excavation 5,362.000 5,362.000
CY 0.000 0.00
6.58000 5,362.000 35,281.96
0985 206-00100 *Structure Backfill (Class 1) 11,057.000 11,057.000
CY 0.000 0.00
13.08000 11,057.000 144,625.56
0985 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000
CY 0.000 0.00
3.87000 0.000 0.00
0985 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000
CcY 0.000 0.00
3.87000 0.000 0.00
0986 900-00004 Added Item (Cubic Yard)/ Structure Backfill Spe cial 3,336.000 3,336.000
(Gradation 2" to 1/2")
CY 0.000 0.00
18.35000 3,336.000 61,215.60
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CAT NOO0302 Wall B (G-15-H)
0986 MATERIAL ALLOWANCE Structural 0.000
Backfil(Special)(Gradation 2" to 1/2")
CcY 0.000 0.00
9.00000 0.000 0.00
0990 206-00360 *Mechanical Reinforcement of Soil 8,880.000 8,880.000
CY 0.000 0.00
8.79000 8,880.000 78,055.20
0991 420-00132 Geotextile (Separator) (Class 1) / Wall "B" CMO 030 1,200.000 1,200.000
SY 0.000 0.00
2.65000 1,200.000 3,180.00
0995 504-04410 *Block Facing 15,456.000 15,456.000
SF 0.000 0.00
13.74000 15,456.000 212,365.44
0995 MATERIAL ALLOWANCE Block Facing Wall "B" 0.000
SF 0.000 0.00
9.00000 0.000 0.00
1000 601-01000 *Concrete Class B 36.640 36.640
CY 0.000 0.00
411.75000 36.640 15,086.52
1005 602-00020 *Reinforcing Steel (Epoxy Coated) 1,174.000 1,174.000
LB 0.000 0.00
0.86000 1,174.000 1,009.64
1010 607-52905 *End Post (Chain Link) 6.000 6.000
EACH 0.000 0.00
106.00000 6.000 636.00
1015 607-52910 *Corner and Line Brace Post (Chain Link) 1.000 1.000
EACH 0.000 0.00
152.00000 1.000 152.00
1020 607-53148 *Fence Chain Link (48 Inch) 625.000 625.000
LF 0.000 0.00
9.59000 625.000 5,993.75
CAT0302 CURRENT AMT $ 557,601.67 $ 0.00 $ 557,601.67
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CAT NO0303  Wall C (G-15-J)

1025 206-00000 Structure Excavation 10,324.000 10,324.000
CcY 0.000 0.00
6.58000 10,324.000 67,931.92
1030 206-00100 *Structure Backfill (Class 1) 34,227.000 34,227.000
CY 0.000 0.00
13.08000 34,227.000 447,689.16
1030 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000
CY 0.000 0.00
4.55000 0.000 0.00
1030 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000
CcY 0.000 0.00
3.87000 0.000 0.00
1030 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000
CY 0.000 0.00
3.87000 0.000 0.00
1030 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000
CcY 0.000 0.00
3.87000 0.000 0.00
1030 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000
CcY 0.000 0.00
3.87000 0.000 0.00
1031  206-00050 Structure Backfill (Special) (6 Inch Minus Rock ) 4,117.000 4,117.000
CY 0.000 0.00
22.00000 4,117.000 90,574.00
1032  900-00024 Added Item (Ton)/ Structure Backfill (Special) (1-1/2 0.000 0.000
Inch Rock)
TON 0.000 0.00
21.50000 0.000 0.00
1035 206-00360 *Mechanical Reinforcement of Soil 20,986.000 20,986.000
CY 0.000 0.00
8.79000 20,986.000 184,466.94
1036 420-00112 Geotextile (Drainage) (Class 1) Wall "C" Subgra de 0.000 0.000
Improvement
SY 0.000 0.00

4.25000 0.000 0.00



CONTID: C17265 COLORADO DEPARTMENT OF TRANSPORTATION Page 26
PCN: 17265-BID ESTIMATE RUN 08/16/2011
PROJECT: ES1 2854-117 ESTIMATE NO: 0023 10:46:17
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0303 Wall C (G-15-J)
1037  420-00132 Geotextile (Separator) (Class 1) 2,797.000 2,797.000
SY 0.000 0.00
2.65000 2,797.000 7,412.05
1038 700-70130 F/A Repair MSE Wall "C" Impervious Membrane Rep air 1.000 1.000
FA 0.000 0.00
4,815.83000 1.000 4,815.83
1040 504-04410 *Block Facing 20,672.000 20,672.000
SF 0.000 0.00
13.74000 20,672.000 284,033.28
1040 MATERIAL ALLOWANCE Block Facing Wall "C" 0.000
SF 0.000 0.00
9.00000 0.000 0.00
1045 601-01000 *Concrete Class B 24.400 24.400
cYy 0.000 0.00
411.75000 24.400 10,046.70
1050 602-00020 *Reinforcing Steel (Epoxy Coated) 602.000 602.000
LB 0.000 0.00
0.86000 602.000 517.72
1055 607-52905 *End Post (Chain Link) 2.000 2.000
EACH 0.000 0.00
106.00000 2.000 212.00
1060 607-52910 *Corner and Line Brace Post (Chain Link) 2.000 2.000
EACH 0.000 0.00
152.00000 2.000 304.00
1065 607-53148 *Fence Chain Link (48 Inch) 627.000 627.000
LF 0.000 0.00
9.59000 627.000 6,012.93

CAT NO0304  Wall D (G-15-K)

1070  206-00000

Structure Excavation

CAT0303 CURRENT AMT $  1,104,016.53

13,496.000
CY
6.58000

13,496.000
0.000
13,496.000

0.00 $ 1,104,016.53

0.00
88,803.68
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CAT NOO0304 Wall D (G-15-K)
1071  900-00004 Added Item (Cubic Yard)/ (Structure Backfill Sp ecial) 1,180.000 1,180.000
(Gradation 1-1/2" to 1/2")
CY 0.000 0.00
21.60000 1,180.000 25,488.00
1072 900-00004 Added Item (Cubic Yard)/ (Structure Backfill Sp ecial) 9,498.000 9,498.000
(Gradation 2" to 1/2")
CY 0.000 0.00
18.35000 9,498.000 174,288.30
1072 MATERIAL ALLOWANCE Structural Backfill 0.000
(Special)(Gradation 2" to 1/2")
CcY 0.000 0.00
9.00000 0.000 0.00
1073  900-00014 Added Item (Lump Sum)/ (Mobilization) (Addition al 1.000 1.000
Crusher Screen)
LS 0.000 0.00
5,850.00000 1.000 5,850.00
1075 206-00100 *Structure Backfill (Class 1) 18,342.000 18,342.000
CY 0.000 0.00
13.08000 18,342.000 239,913.36
1075 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000
CY 0.000 0.00
3.87000 0.000 0.00
1075 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000
CY 0.000 0.00
3.87000 0.000 0.00
1075 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000
CcY 0.000 0.00
3.87000 0.000 0.00
1076  206-00050 Structure Backfill (Special) (6 inch Minus Rock ) 1,206.000 1,206.000
CY 0.000 0.00
22.00000 1,206.000 26,532.00
1077  900-00024 Added Item (Ton)/ Structure Backfill (Special) (1-1/2 72.310 72.310
Inch Rock)
TON 0.000 0.00
21.50000 72.310 1,554.67
1080 206-00360 *Mechanical Reinforcement of Soil 17,537.000 17,537.000
CY 0.000 0.00
8.79000 17,537.000 154,150.23



CONTID: C17265 COLORADO DEPARTMENT OF TRANSPORTATION Page 28
PCN: 17265-BID ESTIMATE RUN 08/16/2011
PROJECT: ES1 2854-117 ESTIMATE NO: 0023 10:46:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0304 Wall D (G-15-K)
1081 420-00112 Geotextile (Drainage) (Class 1) Wall "D" Subgra de 325.000 325.000
Improvement
SY 0.000 0.00
4.25000 325.000 1,381.25
1082  420-00132 Geotextile (Separator) (Class 1) 9,550.000 9,550.000
SY 0.000 0.00
2.65000 9,550.000 25,307.50
1085 504-04410 *Block Facing 20,549.000 20,549.000
SF 0.000 0.00
13.74000 20,549.000 282,343.26
1085 MATERIAL ALLOWANCE Block Facing Wall "D" 0.000
SF 0.000 0.00
9.00000 0.000 0.00
1085 MATERIAL ALLOWANCE Block Facing Wall "D" 0.000
SF 0.000 0.00
9.00000 0.000 0.00
1090 601-01000 *Concrete Class B 33.000 32.100
CY 0.000 0.00
411.75000 32.100 13,217.18
1095  602-00020 *Reinforcing Steel (Epoxy Coated) 1,056.950 1,056.950
LB 0.000 0.00
0.86000 1,056.950 908.98
1100 607-52905 *End Post (Chain Link) 2.000 2.000
EACH 0.000 0.00
106.00000 2.000 212.00
1105 607-52910 *Corner and Line Brace Post (Chain Link) 4.000 4.000
EACH 0.000 0.00
152.00000 4.000 608.00
1110 607-53148 *Fence Chain Link (48 Inch) 735.000 735.000
LF 0.000 0.00
9.59000 735.000 7,048.65
CAT0304 CURRENT AMT $ 1,047,977.63 $ 0.00 $ 1,047,607.06
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PCN: 17265-BID ESTIMATE RUN 08/16/2011
PROJECT: ES1 2854-117 ESTIMATE NO: 0023 10:46:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0305 Wall E (G-15-)

1114 900-00014 Added Item (Lump Sum)/ Wall E Redesign Engineer ing 1.000 1.000
LS 0.000 0.00
2,950.00000 1.000 2,950.00
1115 206-00000 Structure Excavation 1,270.000 1,270.000
CY 0.000 0.00
6.58000 1,270.000 8,356.60
1120 206-00100 *Structure Backfill (Class 1) 4,500.000 4,500.000
CY 0.000 0.00
13.08000 4,500.000 58,860.00
1121 900-00004 Added Item (Cubic Yard)/ Structure Backfill Spe cial 3,170.000 3,170.000
(Gradation 2" to 1/2")
CY 0.000 0.00
18.35000 3,170.000 58,169.50
1121 MATERIAL ALLOWANCE Structural 0.000
Backfill(Special)(Gradation 2" to 1/2")
CY 0.000 0.00
9.00000 0.000 0.00
1125 206-00360 *Mechanical Reinforcement of Soil 5,005.000 5,005.000
CY 0.000 0.00
8.79000 5,005.000 43,993.95
1126  420-00132 Geotextile (Separator) (Class 1) / Wall "E" CMO 030 1,200.000 1,200.000
SY 0.000 0.00
2.65000 1,200.000 3,180.00
1127  700-70130 F/A Repair Wall "E" / Wall "C" Membrane Conflic t 1.000 1.000
FA 0.000 0.00
6,682.71000 1.000 6,682.71
1130 504-04410 *Block Facing 9,462.000 9,462.000
SF 0.000 0.00
13.74000 9,462.000 130,007.88
1130 MATERIAL ALLOWANCE Block Facing Wall "E" 0.000
SF 0.000 0.00
9.00000 0.000 0.00
1131  900-00014 Added Item (Lump Sum)/ Impervious Membrane Repa ir 1.000 1.000
LS 0.000 0.00

4,500.00000 1.000 4,500.00
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PCN: 17265-BID ESTIMATE RUN 08/16/2011
PROJECT: ES1 2854-117 ESTIMATE NO: 0023 10:46:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0305 Wall E (G-15-1)
1135 601-01000 *Concrete Class B 25.800 25.800
CcY 0.000 0.00
411.75000 25.800 10,623.15
1140 602-00020 *Reinforcing Steel (Epoxy Coated) 780.000 780.000
LB 0.000 0.00
0.86000 780.000 670.80
1145 607-52905 *End Post (Chain Link) 6.000 6.000
EACH 0.000 0.00
106.00000 6.000 636.00
1150 607-52910 *Corner and Line Brace Post (Chain Link) 1.000 0.000
EACH 0.000 0.00
152.00000 0.000 0.00
1155 607-53148 *Fence Chain Link (48 Inch) 389.000 385.000
LF 0.000 0.00
9.59000 385.000 3,692.15
CAT0305 CURRENT AMT $ 332,513.10 0.00 $ 332,322.74
CAT NOO0306  Wildlife Structure (G-15-S)
1160 203-00060 Embankment Material (Complete In Place) 789.000 789.000
CcY 0.000 0.00
11.35000 789.000 8,955.15
1165 206-00000 Structure Excavation 2,595.000 2,595.000
CY 0.000 0.00
6.58000 2,595.000 17,075.10
1170 206-00100 *Structure Backfill (Class 1) 1,148.000 1,148.000
CY 0.000 0.00
13.08000 1,148.000 15,015.84
1175 206-01750 *Shoring 1.000 1.000
LS 0.000 0.00
26,161.00000 1.000 26,161.00
1180 304-06007 Aggregate Base Course (Class 6) 16.000 16.000
CY 0.000 0.00
40.00000 16.000 640.00
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CURRENT PREV QTY/ AMOUNT
REE ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0306  Wildlife Structure (G-15-S)
1181 502-11253 Steel Piling (HP 12x53) 240.000 240.000
LF 0.000 0.00
42.49000 240.000 10,197.60
1185 510-20100 *Structural Plate Arch (Special) 144.000 144.000
LF 0.000 0.00
699.25000 144.000 100,692.00
1185 MATERIAL ALLOWANCE Structural Plate Arch (Speci al) 0.000
LF 0.000 0.00
438.00000 0.000 0.00
1190 601-01000 *Concrete Class B 101.700 101.700
CcYy 0.000 0.00
411.75000 101.700 41,874.98
1191  601-40300 Structural Concrete Coating 0.000 0.000
SY 0.000 0.00
11.40000 0.000 0.00
1195 602-00000 *Reinforcing Steel 11,121.000 11,121.000
LB 0.000 0.00
0.87000 11,121.000 9,675.27

CAT NO0400

1200 620-00002

1205 620-00012

1210 620-00020

Construction Engineering

Field Office (Class 2)

*Field Laboratory (Class 2)

Sanitary Facility

CAT 0306 CURRENT AMT $ 230,286.94

1.000
EACH
24,837.00000

1.000
EACH
32,367.00000

1.000
EACH
2,462.00000

CAT 0400 CURRENT AMT $

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

PROJECT TOTAL CURRENT AMT $ 9,084,586.45

0.00 $ 230,286.94

0.00
24,837.00

0.00
32,367.00

0.00
2,462.00

59,666.00 $

0.00 $ 59,666.00

613,255.73 $ 8,672,195.12



